

RFP-2011-44 – Enhancements of Global Reporting Tool

Answers to questions from Potential Bidders

4 – October – 2011

- Q. What is the expected date of completion of development of this application?
A. November 20, 2011
- Q. Is the report generation mechanism already built for the existing 25 indicators the same that is to be used for the additional 30 indicators?
A. Yes
- Q. To enhance the system for additional 30 indicators do we need to use the same database and modify it for additional 30 indicators or do we need to build a separate database and integrate it with the existing one?
A. Use the same Drupal/MySQL database.
- Q. As per our understanding this project is about enhancing the reporting feature of existing application. Or do we need to build a standalone application and integrate it with the existing application?
A. The objective of this project is to enhance the current reporting system. The additional 30 indicator forms should integrate along-side the existing 25 forms. Developing a standalone application will not be necessary.
- Q. Is data entry of any old records is out of scope of this project?
A. Correct. The contractor will not need to enter data from any old records.
- Q. Do the screens as shown in the different tabs of 'Annex 2-a-ua11_reportingform_en.xls' need to be designed and built?
A. Yes
- Q. Is the start date of the project 'Enhancements of Global Reporting Tool' Oct 20th?
A. Yes
- Q. How much are the expected duration for the application development and the support & maintenance work for the 'Enhancements of Global Reporting Tool' project. Please provide the duration for each activity separately.
A. Duration of development is from October 20th to November 20th. Duration of support & maintenance is 8 days, to be used until March 31, 2012.
- Q. Please provide details for current state of the application.
A. The current application is under testing. They are not open to users yet. Expected Completion data is October 20th.
- Q. Please provide technical and architectural details of current application.
A. The current application is developed on the Drupal platform with the webforms module. The database is a MySQL data.

- Q. What is the meaning of 'The first delivery of the tool will be on November 20, 2011'?
- A. This means the beta release of the application for user acceptance testing is November 20, 2011.
- Q. Please share the structure and complexity of all indicators details and form.
- A. The Annex 2 file 'Annex 2-a-ua11_reportingform_en.xls' contains details of 10 of the indicator forms. The remaining 20 indicators are described in Annex 1, Section 1.3.
- Q. Please specify the duration for application support activity for users.
- A. Application support to end users is not in the scope of this contract.
- Q. Please provide the details of different user roles and the access rights for each role.
- A. Please see Annex 1, section 1.6 for details of user roles and access rights.

----- END OF DOCUMENT -----